

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Nalgonda District –RIAD Upgradation - 12<sup>th</sup> Finance Commission –Few works revised- Revised Administrative Sanction –Accorded orders- Issued.

=====

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Ms.No.215

Dated: 7.6.2008  
Read the following.

- 1 GO.Ms.No.74.PR&RD (Progs.II) Dept.dt.13.3.07
- 2 Go.Ms.108. PR&RD (Progs.II) Dept.dt.26.3.07
- 3 From the Chief Engineer PR RIAD ,Hyd.Lr.No. W12/DEE.V/RIAD/ NLG/ 07.dt.30.4.07.
- 4 From the Chief Engineer PR RIAD ,Hyd.Lr.No. W12/DEE.V/RIAD/ NLG/ 07.dt.19.3.08.

>>>>>

ORDER:

In the references 1<sup>st</sup> and 2<sup>nd</sup> read above administrative sanction was accorded for 51 works at an estimated cost of Rs.49.97 crores under 12<sup>th</sup> Finance Commission RIAD during 2006 -07.

2 The Chief Engineer PR RIAD in his letters 3<sup>rd</sup> and 4<sup>th</sup> read above has submitted proposals for according Revised Administrative Sanction for 3 works for Rs.388.50 lakhs as against admn. sanction of Rs.305.00 lakhs meeting the addl.amount of Rs.12.00 lakhs from the savings of other work in the district, since the proposals were submitted long back and in the meanwhile the SSR rates are revised and rates of cement, BT & Steel increased and further due to increase in length, as the 3 works have been under execution beyond the original administrative sanction which were administratively sanctioned for a part of the road length without connecting the villages. Hence the said works were now under execution to the total length of the roads for connecting the villages to make the road traffic worthy.

3. Government have examined the matter carefully and hereby accord Revised Administrative Sanction for the following 3 works for Rs.388.50 lakhs as against administrative sanction of Rs.305.00 lakhs, subject to the condition that the expenditure of all the works should not be exceeded for Rs.43.50 crores as released by Government of India . If the amount is exceeding ,it should be spillover to the next year or to be met from the state funds, since the works were revised due to increase in length and due to excess tender percentage.

[in lakhs]

Sl. No	Name of the work	Admn.sanction	RAS required
1	BT on R/f. Tungathurthy to Chala kurthy	65.00	82.00
2	BT on R/f. PWD road to Tohiki-nuthula via Garamalla Thanda	110.00	147.50
3	Formation of road from Nagarjuna sagar to Nadigada PWD road via Chirlapalem Peddavoora (M)	130.00	159.00
	Total	305.00	388.50

[pto]

-2-

4. The Chief Engineer RIAD PR Hyderabad shall take necessary action accordingly.

5. This orders issued with the concurrence of Finance ( FC) Department vide their UO.No.8790 -B/27/FC/08 dt. 8.5.08.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH]

CHITRA RAMCHANDRAN  
SECRETARY TO GOVERNMENT

To  
The Chief Engineer ,RIAD PR ,Hyderabad.  
The District Collector ,Nalgonda  
Copy to  
PS to M(PR)/PS to Secy PR.  
S.F/S.cs

// FORWARDED :: BY ORDER//

SECTION OFFICER